
Stage 2 

21/10/2014 

                     Time Spent: 1 hour 

 We meet in the hostel 15 mess and divided the 

work for the second part of our project. 

 We worked out the logic behind our program. 

 

 

26/10/2014 

     Time Spent:  1 hour 

 We, all of us met in the mess and discussed our 

project and also the future plans. 

 

 

4/11/2014 

                 Time Spent: 2 hour 

 During our lab we had a meeting wherein we 

discussed about the project and also showed our 

work so far to the TA who suggested several 

improvements in our coding, specifically to add 

more comments. 

 



7/11/2014 

              Time spent: 1.5 hour 

 I  created reveallocation function 

17/11/2014 

              Time spent: 2 hour 

 We didn’t do much work during the end-sem 

duration but after the exams we started working 

again and had a meeting in the mess. 

 In the meeting we discussed our progress so far, 

combined our individual efforts and planned on 

the future work. 

 

19/11/2014 

                  Time Spent: 5 hours 

 I along with Saksham removed errors from the 

program which took a LOT of time and work. 

 20/11/2014 

           Time Spent: 4 hours 

 Vaibhav discussed with me and Saksham about  

graphics in our project but we had several 

problems and we were not able to sort them out. 



 We talked to our friends but still couldn’t display 

the values of the game board on the problem 

board on clicking. 

 

21/11/2014 

                     Time Spent: 4 hours  

 Our code without graphics was complete and the 

game was fully functional. 

 We had a meeting in the mess where we discussed 

the problem but were unable to find the solution 

to it. 

 

  23/11/2014 

                     Time Spent: 4 hr 30 min 

 We met with the TA to discuss our problem but we 

still couldn’t solve it. 

 But he told us that our code without graphics was 

good so we decided to not use graphics at all and 

added some features to our non graphics program 

to make it look better. 

 

24/11/2014 

                   Time Spent: 2 hour 



 We had a final discussion in the mess regarding 

our project and we finished the srs and the project 

report 

 


