
 DATE                                                                     WORK
07/10/2014 Had a group meeting where we finalized the project topic and submitted it to out TA. 

Also had a brief discussion on the program outline. 

09/10/2014 Read the numerical methods for solving the problems.
Found difficulty in implementing it. So thought of changing the topic.

10/10/2014 Thought of many options to decide as our project topic. Had many discussions with a few 
Friends and acquaintances.

11/10/2014 We had a group meeting where we finalized our topic and also had a rough session on our
Agenda.

15/10/2014 We had another group meeting where we started writing the code and the SRS.
But got stuck in the middle. We need to implement file operation which we do not know yet.
We need to discuss it with our TA. 

17/10/2014 Our TA helped us to find the problem and its solution which we were facing while executing 
The written code.  
Learning about file handling operations and trying to implement it in the program.

18/10/2014 I wrote some more codes, implemented structures in the program.
We sat together and worked on SRS primarily and also on project report and user manual.
I prepared the variable list and the introduction of the SRS.

19/10/2014 Made some modifications to the code.
Suggested some changes to the SRS and User Manual.

24/10/2014 Tried a lot to construct the program using file handling operations (Watched lecture videos,
Visited different sites, etc.)
 But ultimately failed.

19/11/2014 Again tried for file handling but this time also I failed. I was only able to open a file and read 
it. Also tried taking help from friends. But sensing the lack of time, decided to do the program 
without using file handling operations.
The basic coding is 75% done.

20/11/2014 Had a group meeting where we worked on improving the codes, and the user manual.

23/11/2014 Group meeting. We editted the SRS and the project report, also added comments on the
 Program.

24/11/2014 Had the last meeting. Made some final modifications to the project.


