
Kingshuk’s Diary 
 

Date  Hours  Task Performed 

5th Oct  0.5  I had a video conference with my team mates. We were asked to think 
about some project. 

7th Oct  2.5  We discussed each topic with their feasibility. And concluded to make 
Stochastic Cricket as our project. 

12th Oct  3.0  We discussed the outline and user interface, features to be included 
and excluded. Mainly how will the user get it. 

13th Oct  2.0  Documented the content properly in notes with deeper discussion on 
feasibility of each option and dropping ideas of few systems. Making of 
framework about internal functioning of scoring for different inputs. 
Uploaded the document(in brief) on work done so far on CSE site. 

18th Oct  1.5  Meeting regarding submission of Stage 1 of the project. Discussed on 
the SRS format to be made. Sumedh and me were assigned to make 
User Manuals (general, one player and two player).  

19th Oct  2.5  Prepared the general user manual and one­player user manual with 
Sumedh. 

  0.5  Reported the work done till now. I cleared my problems and doubts 
with my team leader. Had major discussion on 2 player mode and its 
finalisation. 

  0.5  Completed the two­player user manual and refined our earlier work 
based on discussions in meeting. 

  3.0  Made jointly the project report and everyone submitted their diaries 
and final work before Stage 1. 

20th Oct  2.0  Discussed upon extending the previously written code. Discussed on 
whether graphics should be used or not. 

22th Oct  1.5  Discussed on future follow up for the program. I and Sumedh were 
asked to make remaining instruction sheets. 

26th Oct  3.0  I and Sumedh made the instruction sheets for the code. 

29th Oct  1.0  I and Sumedh showed the instruction sheets. Corrections were 
discussed on it. Display style of scoreboard was discussed. 

3rd Nov  2.0  We discussed about the structures to be formed about the teams and 



the players. We decided how to assign the probabilities to the 
respective scores. Basic discussion and brainstorming was done on 
Monte Carlo Simulation. 

14th 
Nov 

0.5  Shown the work completed of the project to the team and general 
discussion on project. 

18th 
Nov 

1.5  Prepared files for pre defined teams with Sumedh. 

23rd 
Nov 

5.0  All the different made functions, structures and classes made by 
everyone was shown and added to the main program. Errors were 
debugged. Project was almost finalized. 

  6.0  Made functions to return values for different requirement of the 
programs using which were to use the part of Monte Carlo Simulation 
with Kaustav. 

24th 
Nov 

3.5  Did changes with Kaustav as suggested by the TL in order to sync with 
the code. 

  4.0  Discussion on auto scoring instead of manual for the 1 player game by 
computer. Project was completed with debugging done onto and 
submitted. 

 

 
 


