Kingshuk’s Diary

Date Hours Task Performed

5th Oct | 0.5 I had a video conference with my team mates. We were asked to think
about some project.

7th Oct | 25 We discussed each topic with their feasibility. And concluded to make
Stochastic Cricket as our project.

12th Oct | 3.0 We discussed the outline and user interface, features to be included
and excluded. Mainly how will the user get it.

13th Oct | 2.0 Documented the content properly in notes with deeper discussion on
feasibility of each option and dropping ideas of few systems. Making of
framework about internal functioning of scoring for different inputs.
Uploaded the document(in brief) on work done so far on CSE site.

18th Oct | 1.5 Meeting regarding submission of Stage 1 of the project. Discussed on
the SRS format to be made. Sumedh and me were assigned to make
User Manuals (general, one player and two player).

19th Oct | 2.5 Prepared the general user manual and one-player user manual with
Sumedh.

0.5 Reported the work done till now. | cleared my problems and doubts
with my team leader. Had major discussion on 2 player mode and its
finalisation.

0.5 Completed the two-player user manual and refined our earlier work
based on discussions in meeting.

3.0 Made jointly the project report and everyone submitted their diaries
and final work before Stage 1.

20th Oct | 2.0 Discussed upon extending the previously written code. Discussed on
whether graphics should be used or not.

22th Oct | 1.5 Discussed on future follow up for the program. | and Sumedh were
asked to make remaining instruction sheets.

26th Oct | 3.0 | and Sumedh made the instruction sheets for the code.

29th Oct | 1.0 | and Sumedh showed the instruction sheets. Corrections were
discussed on it. Display style of scoreboard was discussed.

3rd Nov | 2.0 We discussed about the structures to be formed about the teams and




the players. We decided how to assign the probabilities to the
respective scores. Basic discussion and brainstorming was done on
Monte Carlo Simulation.

14th 0.5 Shown the work completed of the project to the team and general

Nov discussion on project.

18th 1.5 Prepared files for pre defined teams with Sumedh.

Nov

23rd 50 All the different made functions, structures and classes made by

Nov everyone was shown and added to the main program. Errors were
debugged. Project was almost finalized.

6.0 Made functions to return values for different requirement of the
programs using which were to use the part of Monte Carlo Simulation
with Kaustav.

24th 3.5 Did changes with Kaustav as suggested by the TL in order to sync with
Nov the code.
4.0 Discussion on auto scoring instead of manual for the 1 player game by

computer. Project was completed with debugging done onto and
submitted.




