
Project Diary 
 

 

ROHIT  BHOR 

 

WEEK 6 

22/10/14  

          Started integrating SCICAL graphics with the code.. 

 Simple function ( sine , cos , tan , log , power  ).(1 Hours) 

 

   26/10/14 

              Nihar  gave idea of postfix to me & explain why it is important. 

               Researched more on postfix.(1 hours) 

                     

 

WEEK 7 

27/10/14 

        Searched on web about postfix . 

        And worked on ‘Variance’ function.(30 mins) 

 



29/10/14 

        Discussed how to integrate special function in SCICAL .(1 Hour) 

WEEK 8 

03/11/14 

         Worked more on UI and position of button on display .(30 mins) 

                 

WEEK 10 

18/11/14 

        Made function for program . 

        Function to convert string into file.  ( Not working   properly ). 

        Made differentiation function.(1 Hour) 

 

 

19/11/14 

         Made function given by  Nihar , to convert string to double. 

        Made function ( string function , uncertainty , file function). 

        Wrote project report .(2 hour) 

22/11/14 

      Finished project.(3 hours) 

22/11/14 

      Documentation(1.5 hours) 

 



NIHAR VETE 

 

 

 

WEEK 6 

 22/10/14 

Made integrated SCICAL graphics withcode.(1.5 hours) 

 

26/10/14 

     Thought of logic to be used for postfix.(30 mins) 

 

WEEK 7 

26/10/14 

Started  working on postfix .(1 hour) 

 

29/10/14 

        Worked on special function in SCICAL .(1 Hour) 

 

               

 01/11/14 

      Designed  postfix  for constants only .(60 mins) 



 

WEEK 8 

 

05/11/14 

       Started working on ‘ Var ’ option .(25 mins) 

       

09/11/14 

       Worked on ‘ Var’ .(40 mins) 

 

 

WEEK 9 

 

15/11/14 

    Continued work on ‘Var’ .(40mins) 

                       

WEEK 10 

 

19/11/14 

      Finished ‘Var’ option .(30 mins) 



 

20/11/14 

        Finished postfix for function for variables .(50 mins) 

                     

21/11/14 

       Started working on equal , uncertainty .(1 hour) 

                   

 22/11/14 

      Finished project.(5 hours) 

22/11/14 

      Documentation(.5 hours) 

 

 

 

 

 

 

 

 

 



 

RAM.R.YADAV 

 

 

22/10/14  

        Worked on design.(30 mins) 

 

29/10/14 

         Discussed with Rohit & Nihar of integration special function in SCICAL .(1.5 Hour) 

 

Tested the final project code &Compiled everybody project diary in one file(1 

hour) . 

 

 

22/11/14 

Worked on documentation.(1 hour) 


