Project Diary

ROHIT BHOR

22/10/14
Started integrating SCICAL graphics with the code..

Simple function ( sine, cos, tan, log, power ).(1 Hours)

26/10/14

Nihar gave idea of postfix to me & explain why it is important.

Researched more on postfix.(1 hours)

27/10/14
Searched on web about postfix .

And worked on “Variance’ function.(30 mins)



29/10/14

Discussed how to integrate special function in SCICAL .(1 Hour)

03/11/14

Worked more on Ul and position of button on display .(30 mins)

18/11/14
Made function for program .
Function to convert string into file. ( Not working properly ).

Made differentiation function.(1 Hour)

19/11/14
Made function given by Nihar, to convert string to double.

Made function ( string function , uncertainty , file function).

Wrote project report .(2 hour)

22/11/14

Finished project.(3 hours)

22/11/14

Documentation(1.5 hours)



22/10/14

Made integrated SCICAL graphics withcode.(1.5 hours)

26/10/14

Thought of logic to be used for postfix.(30 mins)

26/10/14

Started working on postfix .(1 hour)

29/10/14

Worked on special function in SCICAL .(1 Hour)

01/11/14

Designed postfix for constants only .(60 mins)



05/11/14

Started working on ‘ Var ’ option .(25 mins)

09/11/14

Worked on ‘ Var’ .(40 mins)

15/11/14

Continued work on ‘Var’ .(40mins)

19/11/14

Finished ‘Var’ option .(30 mins)



20/11/14

Finished postfix for function for variables .(50 mins)

21/11/14

Started working on equal , uncertainty .(1 hour)

22/11/14
Finished project.(5 hours)
22/11/14

Documentation(.5 hours)



22/10/14

Worked on design.(30 mins)

29/10/14

Discussed with Rohit & Nihar of integration special function in SCICAL .(1.5 Hour)

Tested the final project code &Compiled everybody project diary in one file(1
hour) .

22/11/14

Worked on documentation.(1 hour)



