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Week 1 (12th October to 19th October)

e 12 october:Take part in team meat and after about one hour discussion

finely decide three project from which any one we have to do.
1. Snake

2. Virus population simulation

3. Intel 8085

o 13 october:in cs lab we discussed with T.A. about our ideas and whatever
we decided in team meet. He give us his suggestion.

e 14 october:Added in facebook group.decided team leader. Start reading
about EzWindow as suggested by our team leader.

e 15 october:Nothing i did due to illness.

e 16 october:i did nothing.

e 17 october:outiine of complete program was decide. Divide complete work
in three part and divided into three teams.

e 18 october:To write code we need delay function in C++. We found them
(sleep,usleep,nanosleep)with the help of google.

e 19 october: Nothing i do because of MATH QUIZ.



Week 2 (20th October to 24th October)

e 20 october: My team leader gave me work to write code. I tried some of
them.

e 21 october: Nothing i do because of ECO QUIZ.

e 22 october:iwrote all code given to me and compile and check them for all
possible input.

e 23 october:our team arrange all code and execute complete program.
e 24 october:worked on Documentation.

Week 3(24th October to 31st October)

25 october:i did nothing because of ME113 Quiz.

26 october:i study some more topics from cohoon related to project.
27 october: Nothing

28 october:i did nithing because of inorganic quiz and chem. practical.
31 october:

Week 4(1st November to 9th November)

e 1 november: | start work on preparing starting window. I colleted some
pictures for wall and button icon.

e 2 november:i wrote half of the code.



3 november:i study about “Isinside” for code.

4 november:i complete my code and check it.

7 november:Then i start work on map for snake. Prepare different map.
8 november: Input these map as text file.

9 november :write code for end window.



