

PROJECT DIARY

Name :Madhusudan Jangid

Roll No : MA 145090011

Batch : 11 ; Group : 04

Project Name : Vertigo Flight Booking

Date : 13 Oct 2014

Team Members

Shivaswamy M	145090001
Madhusudan Jangid	145090011
Ruma Rani Maity	145090016

Meeting 1: Our team discussed about choosing topic.

Date :06/10/2014

Time :08:00 pm

Meeting 2: Our team discussed that our topic is Flight Booking Application.

Date :07/10/2014

Time :09.30 pm

Meeting 3: Each member has collected information about the project.

Date :12/10/2014

Time :06.00 pm

Meeting 4:Discussed about compatibility of GUI/console application

Date :13/10/2014

Time :08.00 pm

Meeting 5:created design document and SRS document.

Date :15/10/2014

Time :06.00 pm

Meeting 6:created Algorithm.

Date :17/10/2014

Time :07.00 pm

Meeting 6:created basic GUI.

Date :19/10/2014

Time :07.00 pm

Lab1:First group discussion about the project

Date :20 Oct 2014

Venue : OSL Lab

Points discussed :

1) To check the comaptibility of implementing GUI/ Console application for

Flight booking.

2) We discussed about implementing following functionalities.

- a) Flight ticket booking.
- b) Flight ticket cancellation.
- c) View availability of Seats.
- d) View ticket details.
- e) Allow user to choose class, number of passengers and date.

3) Programming implementation discussion:

- a) To use text file as a database.
- b) Use file handling concepts to read, update and delete the details.

Date : 03 Nov 2014

Discussion Time : 08.15 pm

place : OSL lab

Topics Discussed :

1) What we have done till now?

- a) GUI creation
- b) Combobox, TextBox, buttons are added in GUI
- c) Event Handling
- d) Generating new GUI on click of button and collecting user entered data from GUI back to Main GUI.

2) What need to be done?

- a) File creation for passenger details and Flight Details.
- b) Reading data from file
- c) Manipulating the data using string manipulation
- d) Updating passenger details to the passenger details file
- e) deleting passenger details on cancellation.

3) Discussed importance of testing.

Allotted 3 days for testing the project.

Preparing final version of user manual at the end of testing.

19th November:

Discussion Time: 5:00PM to 6:30PM

I had written the code on void Ticket::on_buttonBox_rejected() and void Ticket::on_buttonBox_accepted for our project.

We discussed about our codes.

21th November:

Discussion Time: 5:00 to 7:00PM

We discussed about project dairy. We got some error in testing and corrected them. I had some problem in my coding so we discussed about that.

23rd November:

Discussion Time: 5:00PM to 6:00PM

A small meeting was taken from all 3 member of our team and worked on final checking on the programming code. I created user manual, we also spent about 30 minutes on project diary .

24th November:

Discussion Time: 9:30AM to 10:30AM

We did the peer review and discussed the project report.

Attachment Peer review marks.docx successfully uploaded and added.

Conversation opened. 2 messages. 1 message unread.

Displaying Project diary 145090011.txt.