

## Kaustav's Diary

Date	Hours	Task Performed
5th Oct	0.5	Had a video conference with my team mates and was asked to think about some project ideas.
7th Oct	2.5	We discussed each topic with their feasibility. And concluded to make Stochastic Cricket as our project after a healthy discussion.
12th Oct	3.0	We discussed the outline and user interface, features to be included and excluded. Mainly how will the user get it.
13th Oct	2.0	Documented the content properly in notes with deeper discussion on feasibility of each option and dropping ideas of few systems. Making of framework about internal functioning of scoring for different inputs. Uploaded the document(in brief) on work done so far on CSE site.
18th Oct	1.5	Meeting regarding submission of Stage 1 of the project. Discussed on the SRS format to be made. Brijesh and me were to start with the code and complete SRS.
	4.5	Coded the basic structure with Brijesh. Both of us were suggesting, improving and debugging the code simultaneously.
19th Oct	0.5	Had a meeting for reporting of the work done till now. Discussed the problems and doubts of my team-mates, then put in my suggestions. Had a fresh discussion with some new points on 2 player mode.
	4+3	Chalked out the SRS and finalized it. Completed full documentation.
	3.0	Made jointly the project report and everyone submitted their diaries and final work before Stage 1.
20th Oct	2.0	Discussed upon extending the previously written code. Discussed on whether graphics should be used or not.
22th Oct	1.5	Discussed on future follow up for the program.
29th Oct	1.0	Kingshuk and Sumedh showed the instruction sheets. Corrections were discussed on it. Display style of scoreboard was discussed.
1st Nov	6.0	I and Brijesh started working on making the structure teammanagement and its functions to manage the players and their scores.
3rd Nov	2.0	We discussed about the structures to be formed about the teams and

		the players. We decided how to assign the probabilities to the respective scores. Basic discussion and brainstorming was done on Monte Carlo Simulation.
14th Nov	0.5	Shown the work completed of the project to the team and general discussion on project.
18th Nov	8.0	I and Brijesh completed the teammanagement portion with lots of time went on debugging the errors in it.
23rd Nov	5.0	All the different made functions, structures and classes made by everyone was shown and added to the main program. Errors were debugged. Project was almost finalized.
	6.0	I and Kingshuk made functions to return values for different requirement of the programs using which were to use the part of Monte Carlo Simulation.
24th Nov	3.5	Made the changes as suggested by Brijesh in the above code with Kingshuk.
	3.0	Helped Brijesh syncing the code made by me and Kingshuk with the scoremanagement (myscore) class and finalizing the final code.
	4.0	Discussion on auto scoring instead of manual for the 1 player game by computer. Project was completed with debugging done onto and submitted.