

: -MOHINI RATHI

7/10/2014

Duration:-1 hour

- All the members of the group –Vaibhav,saksham and mohini held a meeting and decided to do a project on Minesweeper.

9/10/2014

Duration:-1hour 15min

- Myself,Vaibhav and Saksham played minesweeper and noted down important features of the game.

12/10/2014

Duration:-1 hour 30 min

- All four of us came together and wrote rules,gameplay and scoring strategy of the game

18/10/2014

Duration:-2hours

- Our meeting on friday got postponed due to chemistry quiz.

- I and Mohini started writing the project report including entire algorithm and game play.

19/10/2014

Duration:-3hours

- I and VAIBHAV completed the project report and algorithm for minesweeper
- Rajan and Saksham completed user manual and functions which we will be using in our program.
- Then we cross checked each others work and suggested suitable changes.
- Finally Rajan submitted our stage 1 report within the deadline.

21/10/2014

Duration:-1 hour

- We met in our hostel 15 mess and divided our work for second part of the project.
- Together we sat and worked out the logic for the program

26/10/2014

Duration:-1 hour

- All our team members sat together in h15 mess discussed the progress of our project.

4/11/2014

Duration :-2 hours

- During our lab hours we showed our progress of project to our TA who suggested suitable changes to be made in our project.
- Our TA also suggested to add more comments to the project .
- We also decided to do graphics using simple cpp rather than ez windows

.

17/11/2014

Duration:-2 hours

Post endsems we resumed our work in full swing

- We met in H15 mess and discussed about very important functions of our game -bool loadboard(), reallocation function and count hash

.

- Together we tried to figure out the problem with the help of some of our friends but were still unsuccessful.

21/11/2014

- We all met together and combined our individual work to complete the code for the program
- We sorted and removed all the errors from our program and were able to successfully run the non graphic program

23/11/2014

Duration :-5 hour

- We met our TA in his hostel and told him about the problem that we were facinf with the graphics.
- He appreciated our non graphic program and told us that it is Ok if you don't include graphics in our program

Quit func created by me.

24/11/2014

Duration:-2hours

- We completed the SRS document,project report and user manual.
- We did the final discussion for our project and zipped our program
- We also sent within time bounds

