

Project Diary

Shaik Abdul Basith

7-10-14 2 Hrs GROUP MEET IN HOSTEL

Discussed about different topics uploaded in course homepage.

Different types of ideas were given by each of us.

We finally choose to do Sudoku Quest.

10-10-14 1.5 Hrs GROUP MEET IN HOSTEL

Discussed about the various features to be included in the program.

We decided to include timer ,hints in the game.

12-10-14 30 Min SELF IN HOSTEL

Thought of algorithm,functions to be written in program.But failed to find a better solution.

13-10-14 1 Hrs GROUP MEET IN HOSTEL

A Brief Layout for Each Program Window was Designed.

17-10-14 1.5 Hrs GROUP MEET IN CS LAB

Discussed about the Graphics to be included in the program.

QT Creator was decided to be used to incorporate graphics into the program.

18-10-14 30 Min SELF

Searched for algorithm,graphics that can be used.

18-10-14 5 Hrs GROUP MEET IN HOSTEL

Work to be done for Stage-1 was distributed among the group. SRS Document was made done by Sahil and me. User Manual was created by Gowtham and Sreenath.

Decision was taken to use GTK+ 3.0 instead of Qt Creator due to Compatibility Issues.

Sample Code was prepared by Gowtham and Srinath while Project Report was made by Sahil and me.

14-11-14 30 mins GROUP MEET IN HOSTEL

We discussed and wrote down about the things that has to be done

17-11-14 3 hrs SELF

I searched for GTK in internet and tried to learn it by watching tutoiroial videos.

18-11-14 2 hrs SELF

Continued my reading in GTK and tried to write some simple programs and took Sahil's help in learning them.

19-11-14 3 hrs SELF

Looked for functions in GTK that would help in designing project along with Sahil.

20-11-14 6 hrs GROUP & SELF

We discussed about the code,graphics and about features that can be included.We combined the code and continued working on graphics.

21-11-14 6 hrs GROUP & SELF

We continued writing code and and decided on positioning of buttons,layout of screen.

22-11-14 2hrs GROUP

Helped Sahil in adding other features to our windows.

23-11-14 4.5 hrs GROUP

Completed User manual for second stage with some modifications in user manual of stage 1 .

24-11-14 5hrs GROUP

Edited Project Report,debugged some part of code and helped in modifying SRS,User Manual.