
Project diary 
(as on 24/11/14 at 23:59)  

 
Chitraang Murdia  

140050023 
7/10/14 19:00-19:45 
discussion 1 
room 210 
discussed on topic for project 
Sudoku Auto-solver is chosen 
 
10/10/14 19:00-20:30 
studied the various sample projects 
studied about writing the SRS 
 
11/10/14 20:00-20:45 
discussion 2 
room 210 
discussed on division of work 
Chitraang will write algorithm 
Rajesh will write SRS 
Sreenivas will write problem statement and sample code 
 
13/10/14 18:30-20:00 
drafted basic algorithm 
wrote some part of detailed algorithm 
 
13/10/14 21:45-22:15 
discussion 3 
room 210 
finalised the basic algorithm 
decided on names of functions and variables 
 
13/10/14 22:15-22:45 
made changes in algorithm as per discussions 
 
15/10/14 20:45-22:30 
discussion 4 
OSL 
discussed about content of SRS and amends in algorithm and sample code 
edited the algorithm and added diagonal and window sudoku 



 
 
18/10/14 14:00-15:30 
added jigsaw sudoku to algorithm 
 
18/10/14 19:00-20:00 
wrote code for normal sudoku 
 
18/10/14-19/10/14 22:30-02:45 
wrote the project report 
 
19/10/14 10:30-14:00 
edited the SRS 
 
19/10/14 15:00-17:00 
completed the SRS and Project report 
 
19/10/14 18:30-21:30 
edited the user manual 
 
15/10/14 20:35-22:10 
discussion 5 
OSL 
discussed about addition of graphics and user interface 
wrote functions CheckDia1, CheckDia2, CheckNumD, CheckNumW 
 
5/11/14 20:15-22:00 
discussion 6 
OSL 
Discussed about addition of tables, buttons etc in graphics 
Read and analysed the material on cs101 website and internet related to graphics  
 
17/11/14 13:00-17:30 
wrote functions CheckNSudoku, CheckDSudoku, CheckWSudoku and structure jig 
 
19/11/14 16:00-20:00 
wrote all functions related to jigsaw sudoku 
 
19/11/14-20/11/14 21:30-01:00 
Checked that all code written is working properly 
Debugging of code, optimisation of steps and running sample cases 
 
20/11/14 10:30-12:00 
Edited and updated the Project Report in accordance with changes in code 
 



20/11/14 14:00-16;30 
Wrote functions for validation of input grid 
Changed Check functions to account for tile being checked 
 
20/11/14 17:45-22:00 
Decided to include feature to check uniqueness, drafted the algorithm  and wrote code for it 
 
20/11/14-21/11/14 23:30-01:00 
Checked that all code written is working properly 
Debugging of code, optimisation of steps and running sample cases 
 
21/11/14 17;00-22:00 
room 210 
Integrated the code with graphical portion prepared by team 
 
22/11/14 10:00-12:00 
Ran test cases and found some minor errors in graphics 
 
23/11/14 17:00-20:00 
room 210 
Discussed on finalising user manual. 
Checked test cases, suggested improvements and fixing minor errors in code. 
 
24/11/14 18:00-20:00 
Discussed final details. 
Completed the user manual (text) 
 
 
 


