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Date : 13 Oct 2014

Team Members

Shivaswamy M         145090001
Madhusudan Jangid         145090011
Ruma Rani Maity         145090016

Meeting 1: Our team discussed about choosing topic.
Date :06/10/2014
Time :08:00 pm

Meeting 2: Our team discussed that our topic is Flight Booking Application.
Date :07/10/2014
Time :09.30 pm

Meeting 3: Each member has collected information about the project.
Date :12/10/2014
Time :06.00 pm

Meeting 4:Discussed about compatibility of GUI/console application
Date :13/10/2014
Time :08.00 pm

Meeting 5:created design document and SRS document.
Date :15/10/2014
Time :06.00 pm

Meeting 6:created Algorithm.
Date :17/10/2014
Time :07.00 pm

Meeting 6:created basic GUI.
Date :19/10/2014
Time :07.00 pm

Lab1:First group discussion about the project
Date :20 Oct 2014
Venue : OSL Lab

Points discussed :

1) To check the comaptibility of implementing GUI/ Console application for



Flight booking.

2) We discussed about implementing following functionalities.

        a) Flight ticket booking.
        b) Flight ticket cancellation.
        c) View availability of Seats.
        d) View ticket details.
        e) Allow user to choose class, number of passengers and date.

3) Programming implementation discussion:

        a)To use text file as a database.
        b) Use file handling concepts to read, update and delete the details.

Date : 03 Nov 2014

Discusion Time : 08.15 pm

place : OSL lab

Topics Discussed :

1) What we have done till now?
a)GUI creation
b)Combobox, TextBox, buttons are added in GUI
c)Event Handling
d)Generating new GUI on click of  button and collecting user entered data 

from GUI back to Main GUI.

2) What need to be done?
a)File creatrion for passenger details and Flight Details.
b)Reading data from file 
c)Manipulating the data using string manipulation
d)Updating passenger details to the passenger details file
e)deleting passenger details on cancellation.

3) Discussed importance of testing. 

Alloted 3 days for testing the project.
Preaparing final version of user manual at the end of testing.

19th  November: 

Discussion Time:  5:00PM to 6:30PM

I had written the code on void Ticket::on_buttonBox_rejected()  and void 
Ticket::on_buttonBox_accepted for our project.  
We   discussed about our codes.

21th  November:

Discussion Time: 5:00 to 7:00PM

We discussed about project dairy. We got some error in testing and corrected 
them.I had some problem in my coding so we discussed about that.

23rd November: 

Discussion Time: 5:00PM to 6:00PM



A small meeting was taken from all 3 member of our team and worked on final 
checking 
on the programming code. I created user manual, we also spent about 30 minutes 
on project diary .

24th November:

Discussion Time: 9:30AM to 10:30AM

We did the peer review and discussed the project report.

Object 1

Attachment Peer review marks.docx successfully uploaded and added.
Conversation opened. 2 messages. 1 message unread.
Displaying Project diary 145090011.txt.


